Team Sirius Cybernetics

Team Members

Anthony Diorio Shane Gacke Milad Alaeian (Week 3 Leader) Mattias Duffy

Accomplishments/Activities/Meetings

- Developed plan for creating a testing environment for our project.
 - Started building the environment on our various machines.
- Gathered information about machine learning and GANs.
- Started to take a look at baseline models for our own project.
- Met with Lockheed Martin and discussed current progress, potential workshop, and future plans.

•

Issues

• Development and creation of the baseline models for each half of the GAN must be done ASAP.

Open Action Items

• Create baseline for next week. This is expected to be a collaborative process.

Plans for next week

- Finalize testing environment with Azure.
- Create and begin testing a baseline model in our testing environment.

Individual Applied Hours (IAH) Matrix

Individual Applied Hours Matrix											
Name	Wk 4	Wk 5	Wk 6	Wk 7	Wk 8	Wk 9	Wk 10	Wk 11	Wk 12	Wk 13	Average 10 weeks
Mattias	6	6	8								
Anthony	8	7	7								
Shane	6	7	7								
Milad	6	6	6								