# **Team Sirius Cybernetics**

#### **Team Members**

Anthony Diorio (Wk1 Leader) Shane Gacke Milad Alaeian Mattias Duffy

#### **Accomplishments/Activities/Meetings**

In week 1 we had two group meetings. In both the main focus was the project proposal. We discussed how we are going to fill it out and we delegated sections to each group member.

During individual hours we filled out each section according to which section we delegated to which person. We completed the

- Org chart
- WBS
- Approach and Proposed Tasks
- Objectives
- Problem Statement

#### Issues

We may need to buy some equipment for testing down the road but other than that we have no issues currently preventing progress

### **Open Action Items**

Since the deadline for our draft proposal is at the end of week 1, there are no action items that are left outstanding

## Plans for next week

Next week we will work on finishing our final proposal and start working with the software we will be using for our project. We believe we can complete a preliminary conceptual design that we will implement in following weeks.

# Individual Applied Hours (IAH) Matrix

Individual Applied Hours Matrix											
Name	Wk 4	Wk 5	Wk 6	Wk 7	Wk 8	Wk 9	Wk 10	Wk 11	Wk 12	Wk 13	Average 10 weeks
Mattias	6										
Anthony	8										
Shane	6										
Milad	6										