# **Team Sirius Cybernetics**

### **Team Members**

Anthony Diorio (Weekly Leader) Shane Gacke Milad Alaeian Mattias Duffy

## **Accomplishments/Activities/Meetings**

• Continued development into a baseline model.

#### Issues

• A baseline model for either partner of the GAN must still be generated.

## **Open Action Items**

• Development of a baseline model. (ALL)

## Plans for next week

- Continue the development of a baseline model.
- Confirm a date for technical workshop.

## **Individual Applied Hours (IAH) Matrix**

Individual Applied Hours Matrix											
Name	Wk 4	Wk 5	Wk 6	Wk 7	Wk 8	Wk 9	Wk 10	Wk 11	Wk 12	Wk 13	Average 10 weeks
Mattias	6	6	8	6							
Anthony	8	7	7	6	4						
Shane	6	7	7	5.5	4						
Milad	6	6	6	5							